
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:47 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 469 Date: 20-Dec-2013 Friday

Approved Date:

Shift Hours: 08:00 am 11:30 pm Break: 06:30 Over Time: 01:00

Const Calendar Day: 564

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Process Submittal 2965. Track progress of FWS night work. Misc MEP
paperwork and write diaries. Mahmoud Khandaghabadi performed the overnight inspection of the work
from 2300 on 12/20/2013 to 0400 on 12/21/2013.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Mobilization and
demobilization to job site.

The crew arrived at Pier 7 at 1900, and began mobilization at 2000. There was no closure on the bridge,
so the crew returned the Pier and determined that the night's closure was moved to 2300. Between 2100
and 2300, the crew worked in their yard at Pier 7 organizing equipment.

125 0-000-000.125

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Mechanical Piping

The crew arrived at Pier 7 at 1900, and began mobilization at 2000. There was no closure on the bridge,
so the crew returned the Pier and determined that the night's closure was moved to 2300. At 2300, the

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 469 Date: 20-Dec-2013 Friday

crew, including Josh Johnson returned to the bridge and worked until 0330 on the night's operation.

Tom Colombo and Narcios Biagi spent the shift installing vent piping on the air relief valves for the DIP at
PP 144 and PP 8 of the inboard barrier of the WB bridge. This work was directed in the response to RFI
3517.

Rick Kiikvee spent the shift (4 hours) removing the bolts for the PS-3s on the top of the PS-16s at cross
beam CB 126 and welding the PS-3 base plates to the top of the PS-16s per the direction given in the
response to RFI 3542. Josh Johnson assisted.

Rick and Josh used a 200 volt welding machine, a 2.5 HP generator, and small tools in the performance of
this operation.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilzation and demobilization is charged to the CCO 187 work for the night.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower,
and a port-a-potty on a trailer.

001 0-FWS-ELS.354
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